



September 2, 2020

Mr. William R. Farley, CSBO
Assistant Superintendent of Business Operations
Community Unit School District 200
130 West Park Avenue
Wheaton, Illinois 60189

RE: CUSD 200 – New Early Learning Center at Jefferson – **Project Update**

Dear Mr. William Farley,

Schedule Status: Project Complete

Scope of Work Highlights:

- Balance of Site Work and Landscape Restoration Completed

Budget Status: Under Budget

Previously Established Dates:

Final Completion: October 30, 2020

Note: Closeouts and Misc. Punch Items

If you have any questions, please feel free to contact me directly,

Sincerely,

Nicholas & Associates, Inc.

Joe Papanicholas
Vice President
